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ESTIMATE RUN 10/08/2002

ESTIMATE SUMMARY 16:30:47

CONTID: C13966         ESTIMATE NO: 0001 PROG 2002

PCN: 13966-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Rockfall Mit/Georgetown Hill PERCENT TIME:

PROJECT NO: IM 0703-282                   

Rockfall Mit/Georgetown Hill

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

HI-TECH ROCKFALL CONSTRUCTION, INC. PAY PERIOD ENDING 09/30/2002 DATE TIME STARTED 09/04/2002

P.O. BOX 674 DATE LET 06/13/2002 DATE WORK BEGAN

 DATE AWARDED 06/19/2002 DATE TIME STOPPED 10/24/2002

 DATE CONTRACT EXECUTED 07/16/2002 DATE ACCEPTED 10/24/2002

FOREST GROVE OR 97116-0674503/357-6508 DATE NOTICE TO PROCEED 09/04/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 278,624.00 PARTICIPATING $ $ 25,913.00

AWARD PROJECT AMT: 271,338.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -198.15

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.85

WORK DAYS

WORK DAYS

9.30%

252,711.00

25,913.00

25,913.00

25,714.85

$

$

$

$

25,913.00

0.00

25,913.00

0.00

25,913.00

-198.15

0.00

25,714.85

0.00

AMOUNT DUE 25,714.85 25,714.85

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 25,714.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

14.5 TIME ALLOW: 47

ORIG TIME ALLOW: 50
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PCN: 13966-BID    ESTIMATE RUN 10/08/2002

PROJECT: IM 0703-282                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:30:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *BLADING 0.000

0.000

203-01500  
 

3.000

HOUR

125.00000 0.000.000

0.00

0010 *COMBINATION LOADER 0.000

0.000

203-01594  
 

1.000

HOUR

100.00000 0.000.000

0.00

0015 *ROCK SCALER 0.000

128.500

203-02300  
 

132.000

HOUR

60.00000 7,710.00128.500

7,710.00

0020 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

150.00000 0.000.000

0.00

0025 ROCK FALL FENCE 0.000

0.000

607-11575  
 

160.000

LF  

400.00000 0.000.000

0.00

0030 WIRE MESH 0.000

0.000

607-55100  
 

19,526.000

SF  

1.00000 0.000.000

0.00

0035 CABLE NET 0.000

0.000

607-55101  
 

15,150.000

SF  

4.60000 0.000.000

0.00

0040 *CONSTRUCTION SURVEYING (HOURLY) 0.000

5.000

625-00001  
 

5.000

HOUR

250.00000 1,250.005.000

1,250.00

0045 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

10,500.00000 2,625.000.250

2,625.00

0050 *FLAGGING 0.000

56.000

630-00000  
 

65.000

HOUR

19.00000 1,064.0056.000

1,064.00

0055 *TRAFFIC CONTROL INSPECTION 0.000

18.000

630-00007  
 

37.000

DAY 

100.00000 1,800.0018.000

1,800.00
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PCN: 13966-BID    ESTIMATE RUN 10/08/2002

PROJECT: IM 0703-282                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:30:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TRAFFIC CONTROL MANAGEMENT 0.000

3.000

630-00012  
 

4.000

DAY 

300.00000 900.003.000

900.00

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

60.00000 0.000.000

0.00

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

13.500

630-80342  
 

27.000

EACH

100.00000 1,350.0013.500

1,350.00

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

12.500

630-80343  
 

25.000

EACH

140.00000 1,750.0012.500

1,750.00

0080 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

16.000

630-80344  
 

32.000

SF  

14.00000 224.0016.000

224.00

0085 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

0.500

630-80358  
 

1.000

EACH

900.00000 450.000.500

450.00

0090 *PORTABLE MESSAGE SIGN PANEL 0.000

1.000

630-80359  
 

2.000

DAY 

90.00000 90.001.000

90.00

0095 *DRUM CHANNELIZING DEVICE 0.000

15.000

630-80360  
 

30.000

EACH

45.00000 675.0015.000

675.00

0100 *TRAFFIC CONE 0.000

37.500

630-80380  
 

75.000

EACH

14.00000 525.0037.500

525.00

0105 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0110 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13966-BID    ESTIMATE RUN 10/08/2002

PROJECT: IM 0703-282                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:30:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0130 *ADDED ITEM (DOLLAR)/ MOVEABLE FLEXIBLE ROCKFALL 
BARRIER & CONTAINMENT NET SYSTEM

0.000

0.000

900-00006  
 

1.000

DOL 

83,500.00000 0.000.000

0.00

CAT 20,413.0020,413.00273,124.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0120 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

5,000.00

0125 SANITARY FACILITY 0.000

1.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

500.00

CAT 5,500.005,500.005,500.00CURRENT AMT0400 $ $ $

$ 25,913.0025,913.00$278,624.00$CURRENT AMTPROJECT TOTAL


